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Pixel Institutions

SUNY Albany
UC Berkeley/LBNL
University of New Mexico
University of Oklahoma/Langston Univ.
Ohio State University
UC Santa Cruz

UC Irvine and Wisconsin support the pixel
effort through the “Test Beam” activitities in
the development of off-detector electronics,
the ReadOut Drivers.
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Outline

• ATLAS Inner Tracking Detector
• Pixel System
• Project Status
• U.S. Role
• Schedule Summary
• Purpose of This Review
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ATLAS Inner Detector

• We will not cover
tracking requirements
in this review.

• The ATLAS Inner
Detector contains
X Pixel System

(PIX)(4<r<25 cm)
X Semiconductor Tracker -

silicon strips
(SCT)(30<r<60 cm)

X Straw-tube transition
radiation tracking
(TRT)(<60<r<100 cm)
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The ATLAS Pixel System

• Pattern recognition
X Space points(1.4 x 10 8 pixels)
X Occupany of - 10 -4

• Parametric performance
X Impact parameter
X z resolution

• Trigger
X Space points-> L2 trigger

• B-Layer
X More demanding in almost all aspects

• Layout
X 3 barrel layers, 2 x 5 disk layers
X Three space points for | η|< 2.5
X Modular construction(2228 modules)

• Radiation hardness
X Lifetime dose - 25 MRad at 10 cm
X Leakage current in 50µx300µ pixel is

- 30 nA after 25 MRad.
X Signal loss in silicon by factor 4-5

after 25 MRad(or - 10 15 n/cm 2)

1852 mm

374 mm

2.2 m2 of active area
140 million pixels
13 kWatts

Barrel re gionDisk re gion 2228 Modules
118 Barrel Staves

120 Sectors
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Pixel Module

Power/DCS
 flex cable

Bias
 flex cable

Optical
 fibers

Front-end
 chips

Clock and 
Control Chip

Optical
 package

Interconnect
 flex hybrid

Wire bonds

Resistors/capacitors

Temperature
 sensor

Silicon
sensor

Module is basic building block of system
Major effort to develop components and assemble
prototypes. All modules identical.

First prototypes
do not have optical
connections or flex
power connection  
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Pixel Modules

Xray of bumps16 chips with 46,000 bump bonds

Module with flex hybrid and controller chip on PC board

Bump bonds

Sensor ICs
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Disk Region

Disk with 12 Sectors

Sector su pport, cantilevered
from outer ed ge

Coolant lines

Sector- local su pport
for modules

Support frame
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Project Status

• ATLAS
X Technical Design Report approved
X All countries but U.S. approved for construction

• U.S. ATLAS
X Approved October 1998 for development through

about FY2000 with fixed project support of
$2582K(FY97)  covering FY1996-2000(this includes
funds already spent -$830K through FY98)

X Baseline review in summer 2000 leading to
construction approval

X Two internal reviews before baseline, this one and
one again in about December 1999
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U.S. Role

• Do now what is necessary to advance the project, keeping in mind
likely construction responsibilities

• Mechanics(LBNL)
X Deliver disk region and complete outer support frame
X Overall integration participation(currently lead)

• Sensors(UNM, Albany)
X Primarily testing(UNM, Albany) and comparison with simulations(UNM)

• IC electronics(LBNL, Ohio State, Santa Cruz)
X All aspects of front-end design and testing(LBNL, Santa Cruz)
X Optical drivers/receivers(OSU)

• Off-detector electronics(Irvine/Wisconsin)
X Test beam support(PLLs)
X Design and deliver Readout Drivers,

• Hybrids(Oklahoma, Albany)
X Design and fabrication lead(UOK) and test(UOK, Albany) flex hybrids

• Modules(LBNL, Albany, UNM, UOK, OSU)
X Optical component mechanical design(OSU)
X Design and assembly(LBNL) and testing(all groups)
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Major Technical Choices

• Most technical choices have been made but some remain.
• Mechanics

X Sector baseline(all carbon) chosen but with full backup
X Fixed design concept for support structures and full-size prototyping

underway
X Evaporative cooling but final fluid to be selected.

• Sensors
X Baseline design selected, exploring parameter range in next prototypes

• Electronics
X Unified design approach with two vendors but vendor selection is THE

remaining choice to be made for project.

• Hybrids
X Flex hybrid chosen as baseline for all but B-layer

• Modules
X Choice of solder or indium bump bonding to be made, and choice of

vendor(s).
X Choice of optical components and vendor(s) to be made
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Schedule Summary - In Words
• Mechanics

X About a dozen prototype sectors have already been built and tested.
X Expect to have full-scale prototypes(many sectors, 1-2 disks, end frame section) built

and tested by early 2000.
X Design and build first module placement tooling by about same time

• Sensors
X Completed first prototype round successfully
X 2nd round fabrication starts in April.
X If successful, ready to go into preproduction early, before baseline review

• IC Electronics
X Already behind our schedule, have concentrated limited manpower on nearly serial

development in two rad-hard technologies(DMILL first)
X First rad-hard chips by about September, other vendor(Honeywell) some months later.
X Vendor selection in 2000, another prototype round before preproduction planned.

• Hybrids
X 1st flex prototypes successfully fabricated.
X Next round almost to fab
X One more round this year, another spring 2000, all before preproduction

• Modules
X Bump bonding under control for prototypes, vendor selection by 2000.
X Assembled a few and tested successfully(but problems exist) on PC boards
X First optical connections by end 1999
X First real prototypes(no PC board) in 2000
X Make many more. Develop tooling, procedures starting summer 1999
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 Baseline Non-Mechanics Schedule

Task Name
1st prototype sensors

Rad-soft elec prototypes

1st hybrid prototypes

1st module prototypes

1st rad-hard prototype

Revised 1st prototype sensors

2nd prototype sensors

2nd hybrid prototypes

1st internal review

2nd module prototypes

Preproduction sensors

2nd rad-hard elec  prototypes

2nd internal review

3rd hybrid prototypes

3rd module prototypes

Baseline review

3/5

12/15

5/29

4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4
1998 1999 2000 2001

Does not include mechanics

Fiscal years

Comparison with
baseline to be made 
in later talks
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Baseline Mechanics Schedule

Task Name
Sector design and prototypes

Select sector baseline

Sector PRR

Disk design and prototypes

Disk PRR

Module attach design/prototypes

Module attach PRR

Support structure design/prototype

Support structure PRR

Baseline review

9/1

5/3

2/2

2/2

1/16

5/29

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4
1999 2000 2001 2002

PRR = Production Readiness Review
Dates beyond baseline review are preliminary
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Purpose of This Review

• Assess technical progress in all areas
X Are we on right track?
X What are weak points?
X What is missing?

• Institutional responsibilities
X Do they make sense?

• Schedule
X Are we on track for a construction baseline review in summer

2000?
X Too soon? Too late?

• Costs
X Will not cover costs in this review - major part of next internal

review

• Advice on specific issues
X We seek your advice on specific issues that will be raised during

the presentations, particularly at the end .


